

Summer Sequence 2005

Draft
5/23/2005

Date	Occupied Buildings	Maintenance	Paint	HSK	Pwsh/ Window	Floor Care	Furniture	Capital Projects
6-May				1207				
(W) 7-May	Graduation							
(W) 8-May	Grads out by noon	English	English					
9-May	1207-Stayovers	Pope/English	Pope/English	Trash Pull		Trash Pull	English	Hendricks Windows 1209 Kitchen
10-May	1207-Stayovers	Pope/English	Pope/English	Trash Pull		Trash Pull	English	Hendricks Windows 1209 Kitchen
11-May	1207-Stayovers	Milner 3rd floor	Milner 3rd floor	English 2nd/Pope		English 2nd/Pope	with Floor Care	Hendricks Windows 1209 Kitchen
12-May	1207-Stayovers	Milner 3rd floor	Milner 3rd floor	English 1st/Pope		English 1st/Pope	with Floor Care	Hendricks Windows 1209 Kitchen
13-May	1207-Stayovers	Milner 3rd floor	Milner 3rd floor	English 1st/Pope		English 1st/Pope	with Floor Care	Hendricks Windows 1209 Kitchen
(W) 14-May								
(W) 15-May	English, Pope	On-call for arriving students		Bill- for arriving students				
16-May	English, Pope	Milner 3rd floor	Milner 3rd floor	Apartments		Apartments	with Floor Care	Hendricks Windows
17-May	English, Pope	Milner 2nd floor	Milner 2nd floor	Apartments		Apartments	with Floor Care	Hendricks Windows
18-May	English, Pope	Milner 2nd floor	Milner 2nd floor	Apartments		Apartments	with Floor Care	Hendricks Windows
19-May	English, Pope	Milner 2nd floor	Milner 2nd floor	Apartments		Apartments	with Floor Care	Hendricks Windows
20-May	English, Pope	Milner 2nd floor	Milner 2nd floor	Apartments		Apartments	with Floor Care	Hendricks Windows
(W) 5-21	English, Pope							
(W) 5-22	English, Pope							
23-May	English, Pope	Milner 1st floor	Milner 1st floor	Apartments		Apartments	with Floor Care	Pool Restoration
24-May	English, Pope	Milner 1st floor	Milner 1st floor	Apartments		Apartments	with Floor Care	Pool Restoration
25-May	English, Pope	Milner 1st floor	Milner 1st floor	Apartments		Apartments	with Floor Care	Pool Restoration
26-May	English, Pope	Binford 3rd floor	Binford 3rd floor	Milner 3rd floor		Milner 3rd floor	with Floor Care	Pool Restoration
27-May	English, Pope	Binford 3rd floor	Binford 3rd floor	Milner 3rd floor		Milner 3rd floor	with Floor Care	Pool Restoration
(W) 28-May	English, Pope							
(W) 29-May	English, Pope							
30-May	Memorial Day English	Holiday	Holiday	Holiday	Holiday	Holiday	Holiday	Holiday
31-May	English, Pope	Binford 2nd floor	Binford 2nd floor	Apartments		Apartments	with Floor Care	Pool Restoration
1-Jun	English, Pope	Binford 2nd floor	Binford 2nd floor	Apartments		Apartments	with Floor Care	Pool Restoration
2-Jun	English, Pope	Binford 1st floor	Binford 1st floor	Milner 3rd floor		Milner 3rd floor	with Floor Care	Pool Restoration
3-Jun	English, Pope	Binford 1st floor, 1211	Binford 1st floor, 1211	Binford 1st floor, 1211		Milner 3rd floor	with Floor Care	Pool Restoration
(W) 4-Jun	English, Pope							
(W) 5-Jun	English, Pope							
6-Jun	English, Pope	Apartments	Apartments	Milner 1st floor		Milner 1st floor	EMF setup	Pool Restoration
7-Jun	English, Pope	Apartments	Apartments	Milner 1st floor		Milner 1st floor	EMF setup	Pool Restoration
8-Jun	English, Pope	Apartments	Apartments	Milner 1st floor		Milner 1st floor	EMF setup	Pool Restoration
9-Jun	English, Pope	Apartments	Apartments	Binford		Binford	EMF setup	Pool Restoration
10-Jun	English, Pope	Apartments	Apartments	Binford		Binford	EMF setup	Pool Restoration
(W) 11-Jun	English, Pope							
(W) 12-Jun	English, Pope							
13-Jun	English, Pope	Apartments	Apartments	Binford		Binford	EMF setup	Pool Restoration
14-Jun	English, Pope	Apartments	Apartments	Binford		Binford	EMF setup	Pool Restoration
15-Jun	English, Pope, Pines	Apartments	Apartments	Binford		Binford	EMF setup	Pool Restoration
16-Jun	Binford,Eng, Pines, Milner, Apartments	Bryan 3rd Floor	Bryan 3rd Floor	Hobbs		Hobbs	EMF setup	Pool Restoration Ragsdale Windows
17-Jun	Binford,Eng, Pines, Milner, Apartments	Bryan 3rd Floor	Bryan 3rd Floor	Hobbs		Hobbs	EMF setup	Pool Restoration Ragsdale Windows
(W) 18-Jun	Binford,Eng, Pines, Milner, Apartments	1207, 1209	1207, 1209					
(W) 19-Jun	Binford,Eng, Pines, Milner, Apartments							
20-Jun	Binford,Eng, Pines, Milner, Apartments	Bryan 2nd Floor	Bryan 2nd Floor	Hobbs		Hobbs	Triple Shore/Bryan	Pool Restoration Ragsdale and Hege Cox Windows
21-Jun	Binford,Eng, Pines, Milner, Apartments	Bryan 2nd Floor	Bryan 2nd Floor	Shore		Shore	Triple Shore/Bryan	Pool Restoration Ragsdale and Hege Cox Windows
22-Jun	Binford,Eng, Pines, Milner, Apartments	Bryan 1st Floor	Bryan 1st Floor	Shore		Shore	Triple Shore/Bryan	Pool Restoration Ragsdale and Hege Cox Windows
23-Jun	Binford,Eng, Pines, Milner, Apartments	Bryan 1st Floor	Bryan 1st Floor	Bryan		Bryan	Triple Shore/Bryan	Pool Restoration Ragsdale and Hege Cox Windows
24-Jun	Binf, Eng, Pines, Mil, Apart, Milner GH	Hobbs	Hobbs	Bryan		Bryan	Triple Shore/Bryan	Pool Restoration Ragsdale and Hege Cox Windows
(W) 25-Jun	Binf, Eng, Pines, Mil, Apart, Milner GH							
(W) 26-Jun	Binf, Eng, Pines, Mil, Apart, Milner GH							
27-Jun	Binf, Eng, Pines, Mil, Apart, Milner GH	Hobbs	Hobbs	Bryan		Bryan	Triple Bryan	Pool Restoration Ragsdale and Hege Cox Windows
28-Jun	Binf, Eng, Pines, Mil, Apart, Milner GH	Hobbs	Hobbs	Bryan		Bryan	Triple Bryan	Pool Restoration Ragsdale and Hege Cox Windows
29-Jun	Binf, Eng, Pines, Mil, Apart, Milner GH	Shore	Shore	Bryan		Bryan	Triple Bryan	Pool Restoration Ragsdale and Hege Cox Windows
30-Jun	Bryan, Hobbs	Shore	Shore	Academic Buildings		Academic Buildings		Pool Restoration
1-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore	work order catch up Hildebrant	work order catch up Hildebrant	Academic Buildings Work Order Catch up		Academic Buildings		Pool Restoration
(W) 2-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore							
(W) 3-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore							
4-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore	Holiday	Holiday	Holiday	Holiday	Holiday	Holiday	Holiday
5-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore	work order catch up Hildebrant	work order catch up Hildebrant	Academic Buildings		Academic Buildings		Pool Restoration
6-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Hobbs	Academic Buildings Work Order Catch up	Academic Buildings Work Order Catch up	Hildebrant				Pool Restoration
7-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore	Academic Buildings Work Order Catch up	Academic Buildings Work Order Catch up	Academic Buildings Work Order Catch up				
8-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore	Campbell	Campbell	Academic Buildings Work Order Catch up				
(W) 9-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore							
(W) 10-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore							
11-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore	Campbell	Campbell	Work order Academic Buildings				
12-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore D @ 12:00	Work order Academic Buildings	Work order Academic Buildings	Work order Academic Buildings				
13-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Hobbs	Work order Academic Buildings	Work order Academic Buildings	Campbell			Untriple Shore/ Bryan	
14-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Hobbs	Work order Academic Buildings	Work order Academic Buildings	Campbell			Untriple Shore/ Bryan	
15-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Hobbs	Work order Academic Buildings	Work order Academic Buildings	Work order Academic Buildings			Untriple Shore/ Bryan	

Summer Sequence 2005

Draft
5/23/2005

Date	Occupied Buildings	Maintenance	Paint	HSK	Pwsh/ Window	Floor Care	Furniture	Capital Projects
(W) 16-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Hobbs, Shore							
(W) 17-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Shore							
18-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Shore	Work order Academic Buildings	Work order Academic Buildings	Work order Academic Buildings				
19-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Shore	Work order Academic Buildings	Work order Academic Buildings	Work order Academic Buildings				Hobb Windows
20-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Shore	Work order Academic Buildings	Work order Academic Buildings	Work order Academic Buildings				Hobb Windows
21-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Shore	Work order Academic Buildings	Work order Academic Buildings	Work order Academic Buildings				Hobb Windows
22-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan, Shore	Work order Academic Buildings	Work order Academic Buildings	possible Bryan Touch-up				Hobb Windows
(W) 23-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH Bryan							Hobb Windows
(W) 24-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH							Hobb Windows
25-Jul	Binf, Eng, Pines, Milner, Apart, Milner GH	**See Sequence Below		**See Sequence Below				Hobb Windows
26-Jul	Binf, Pines, Milner, Apart, Milner GH	**See Sequence Below		**See Sequence Below				Hobb Windows
27-Jul	Binf, Pines, Milner, Apart, Milner GH	**See Sequence Below		**See Sequence Below				Hobb Windows
28-Jul	Binf, Pines, Milner, Apart, Milner GH	**See Sequence Below		**See Sequence Below				Hobb Windows
29-Jul	Binf, Pines, Milner, Apart, Milner GH	**See Sequence Below		**See Sequence Below				Hobb Windows
(W) 30-Jul	Binf, Pines, Milner, Apart, Milner GH							
(W) 31-Jul	Binford, Milner, Apartments							
1-Aug	Binford, Milner, Apartments	**See Sequence Below 817 George White		**See Sequence Below			Reset Milner/Binford	
2-Aug		**See Sequence Below		**See Sequence Below			Reset Milner/Binford	
3-Aug		**See Sequence Below		**See Sequence Below			Reset Milner/Binford	
4-Aug		**See Sequence Below		**See Sequence Below			Reset Milner/Binford	
5-Aug		**See Sequence Below		**See Sequence Below			Reset Milner/Binford	
(W) 6-Aug	Hall Directors Move In by 4:00							
(W) 7-Aug								
8-Aug	RAs Move In by 5:00	**See Sequence Below		**See Sequence Below				Gym Floors
9-Aug		**See Sequence Below		**See Sequence Below				Gym Floors
10-Aug	Start Room Assessments	**See Sequence Below		**See Sequence Below				Gym Floors
11-Aug	Chaos Team Leaders, RA return by 5:00	**See Sequence Below		**See Sequence Below				Gym Floors
12-Aug		**See Sequence Below		**See Sequence Below				Gym Floors
(W) 13-Aug								Gym Floors
(W) 14-Aug								Gym Floors
15-Aug	Avanti, Fall Sports							
16-Aug								
17-Aug	Registration for CCE							
18-Aug	First Year/Transfer Students Move In							
19-Aug								
(W) 20-Aug	Continuing Students Move In							
(W) 21-Aug								
	Hall	RA/HD Rooms	Singles	Triples	Vacant Rooms	End of Summer Sequence		
Shore -	RA rooms - 104, 212, and Apartment		Triple- B7			Shore	Bryan Hall- Brian	
Mary Hobbs -	RA room - 27, 6	Small Singles - 2, 4, 8, 10, 22, 32, 34,			Vacant- 34	Mary Hobbs	Binford Hall- Nancy	
Bryan -	RA rooms - B124, D111, C211, C244, B324, D311, A2	Small Singles - A311, A312, A313, A323, A324, A325			Vacant- C111	Bryan	Shore Hall- David	
Milner -	RA rooms - 107, 148, 208, 229, 247, 307, 328, 348 Apartment 1 and B51	Small singles - 121, 122, 136, 137, 2	Triple- B52		Vacant- 205, 244, 304 Offline B49-B52	Milner	Milner Hall- Mike	
Apartments- Binford -	RA Rooms - AP72 1-4, AP74 4-1 &2, AP76 1-4 RA Rooms- 135, 107, 223, 206, 307, 324, Apt.					Apartments Binford	Mary Hobbs Hall- Lisa/LaShandra Apartments- Gerald	
English -	Ra/HD- 107, 215	Small Single- 221				English	1201, 1207, 1209 Nathan Hunt, Hildebrant- Mark	
Pines -		Small Singles- 102, 207				Pines	Pope- Rex	
Pope -		Small Singles- 101, 202, 204	Triple- 102			Pope	Campbell- Ron	
Campbell -	RA/HD- 203	Small Singles- 203				Campbell/Hildebrant	English- Jon	
Hildebrant- 1207 -		Small Singles- 102, 107			Offline- 103	1207 and 1209		
New Apt. -	AP 78-14 A&B, AP78-21D, AP78-21D, AP80-21A	Small Singles- 2, 3	Triple- 1 A&B					